
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:29 PM
Run date

Time

Reviewer: Wright, Doug 20-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 432 Date: 16-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 738

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the top of the saddle , work on the
platform at 49 meters , & work on the electro slag welds . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , Kevin, & Richard had to work on the beams , & brackets
erections on the top of the saddle .

Nicolaus flew the South beam & set it on the top of the saddle at 7:25 AM. Crews had to set it in
place & secure it with chain falls . They were done at 7:45 AM.

Then , crews had to erect 2 I beams with runners . They started on the North beam at 9;30 AM.
Crews were done on the South beam at 12:00 PM.

Electro slag welding crews continued to work on the repairs & removing the temporary attachment
brackets . .

Jeremy had to work inside the North cell on the center North shear plate . He had to repair the East
weld with the North tower shaft

Richard had to work on the South shear plate . He had to repair the West weld with the South tower
shaft .

Alex had to work inside the center cells . He had to clean & grind the welds on the tower skin , &
shear plates .

James , Han , Xian , & Pei continued to remove the temporary attachments on the West shear
plate by Carbo - arcking . Crews were done on the West shear plate at 1:00 PM.

After that , crews had to grind & clean the West shear plate .

Carlos came to the site at 10:20 AM. He had to complete the work on the platform at 49 meters .
Carlos had to close the remaining sides on the North tower shafts . He started at 10:30 AM. He was done
at 2:00 PM. Carlos had to pull out of the site the excess materials , his tools & equipments. He left at 2:30
PM.

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at
3:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 432 Date: 16-Sep-2011 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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